FishNet: The Great Lakes Craft and Release Project
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Introductory Stitch-a-Fish |

'In the classroom, teachers lead students
|in research on fish species, focusing on

| Mid-January |
| Each school provides |
| content about their fish
I species which is formated
} and posted on the project
| web site by the FishNet
| team. |
|
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Fish Crafting Workshops/

Session Workshop J}
|

Mid-November |
Project artists, IC% artists,
college students, spnior
volunteers and others will come
together to share ideas and
techniques on thelcrafting of
the fish in preparation for the
Fish Crafting workshops in
January - March wijth the
elementary students.

|
The workshop will take place at
Harbourfront Center over a
weekend (2 days).|

|October 30, 2007
[Teachers and project
Jartists will be invited
lto attend an
lorientation session
'about the project an

I ; s
/to receive a FishKit.

|
|Location TBD.
|

Artists

Harbourfront School Visits

January, February or March |

a 4 hour workshop (10 a.m. to 2 p.m.) to
craft the fish working with the project
artists, ICA artists, HC artists, senior
volunteers, teachers and college students
to complete, the crafting of the fish.

| |
The Fish Crafting workshops are tied into
the Harbour“front School Visits prd‘gram.
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Students come to Harbourfront Centre for

create fish

Project aﬁtists and ICA
artists are invited to
create their own fish to
contribute to the
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Information

RELEASE

|
The project website is
updated and all other
projett documentation
is compiled. The exhibit
will be professionally
photographed.
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and organized fo
the exhibition.

also collected.

Fish made by thel
students are sortéd
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Fish made by thel
textile artists are !

Graphics
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Working with the biologist at |
NINR, the project leads will I
evelop information graphics }
about the fish species and the |
Great Lakes ecosystem for the |
exhibition. | |
| |
|
|
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l Exhibition fish

T T T

May 2 - June 22, 2008 I All fish assigned during
Fish made b))‘ the elementary studénts and the rellease are packaged
all the artists are exhibited at the | and mailed to individuals
Harbourfront Centre York Quay gallery. who made donations.
The photographs of the children wth their |

fish are also dsiplayed along with the info :
graphics dev%loped with MNR. } { TDSB

| |
During the exhibit run, visitors can Schools
purchase a release license which functions
as a donation to a Great Lakes charity.
The donator}is randomly assigned one of
the fish from the exhibit which will be
mailed to them after the exhibit closes.

| |

Each ]"oronto school
will receive a set of
fish depending on the
final number released
through donations.
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} } 40 SCP‘IOO|S located

| | within the Great Lakes

| | region will be sent a

| | project kit and a sample
| | fish to outreach to the

} } largef Great Lakes

| | community.
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@ Active participation of TDSB teachers and students
Q Non-active participation
C) Other project components
HC - Harbourfront Centre
TDSB - Toronto District School Board

ICA - Inner City Angels
MNR - Ministry of Natural Resources, Province of Ontario



